

The “Road” Traveled

East Locust Creek Reservoir



- | | | |
|-------------------------------------|--|---|
| Local
Progress | <input type="checkbox"/> | Passed 1/2 cent sales tax with 81.25% vote (4/2010) |
| | <input type="checkbox"/> | Redesign of lake (lead to a reduction in acquisition cost) (9/2010) |
| | <input type="checkbox"/> | \$1/1,000 gallon rate increase for customers of NCMRWC (5/2011) |
| | <input type="checkbox"/> | Secured bond financing for land acquisition \$10 million (8/2011) |
| | <input type="checkbox"/> | Our Missouri Waters pilot watershed (11/2012) |
| | <input type="checkbox"/> | PER development & DNR grant \$90,000 (9/2013) |
| | <input type="checkbox"/> | Environmental assessment work & EPA grant \$700,000 + (2012-2014) |
| | <input type="checkbox"/> | Hazardous and household waste & EPA Grant \$93,000+ (9/2014) |
| | <input type="checkbox"/> | IMPLAN economic impact analysis update – DNR WRC, UMC (7/2015) |
| | <input type="checkbox"/> | Water rate analysis – DNR WRC (\$40,000) (7/2015) |
| | <input type="checkbox"/> | 99% land closed (4,288 Acres acquired, 1 easement parcels left to secure) |
| | <input type="checkbox"/> | Demolition and Disposal Plan |
| | <input type="checkbox"/> | Forest (7/2016) and Endangered Species Assessments (2/2017) |
| State
Support | <input type="checkbox"/> | DNR Approved Preliminary Engineering Report (PER) (11/2013 and 1/2017) |
| | <input type="checkbox"/> | Preliminary Source Water Protection Plan (2017) |
| | <input type="checkbox"/> | Lake Authority legislation effective (8/2011) |
| | <input type="checkbox"/> | Secured \$4 million from State of Missouri (7/2014) |
| | <input type="checkbox"/> | Secured \$1 million from State of Missouri (7/2015) |
| | <input type="checkbox"/> | PER development grant (DNR) \$150,000 (11/2015) |
| | <input type="checkbox"/> | Secured \$1.7 million from State of Missouri (7/2016) |
| | <input type="checkbox"/> | Multipurpose Water Resource Fund (MWRF) appropriation (\$1) (7/2016) |
| | <input type="checkbox"/> | Rulemaking underway for Multipurpose Water Resource Fund (3/2016) |
| | <input type="checkbox"/> | Planning Assistance to States Grants USACE/DNR WRC |
| Federal
Support | <input type="checkbox"/> | <input type="checkbox"/> Locust Creek Watershed Mitigation Needs Inventory \$400,000 (6/2014) |
| | <input type="checkbox"/> | <input type="checkbox"/> Water Reliability Study \$400,000 (6/2016) |
| | <input type="checkbox"/> | Secured \$53,250 for development of a Source Water Protection Plan (11/2016) |
| | <input type="checkbox"/> | CDBG Funding (\$50,000) for a regional economic development blueprint revolving around the East Locust Creek Reservoir and its impacts on the region (8/2016) |
| | <input checked="" type="checkbox"/> | Positive Record of Decision in Federal Register from EPA (11/2006) |
| | <input checked="" type="checkbox"/> | Completion of phases 1-4 of engineering and design \$1.4 million (2010-2014) |
| | <input checked="" type="checkbox"/> | Funding for permitting and Supplemental Environ. Impact Statement \$1.5 million (8/2014) |
| | <input checked="" type="checkbox"/> | Funding for phase 5-7 of final engineering \$1.0 million (8/2014) |
| | <input checked="" type="checkbox"/> | Environmental Assessments & EPA Brownfields Cleanup Grants \$934,761 (2012-2016) |
| | <input checked="" type="checkbox"/> | Secured \$650,000 from NRCS for continued land acquisition (8/2015) |
| | <input checked="" type="checkbox"/> | Secured \$1.9 million from NRCS for continued planning, design and lake bed prep (8/2015) |
| | <input checked="" type="checkbox"/> | Waiver of \$341,000 payment for inundation of existing PL-566 Watersheds (1/2016) |
| | <input checked="" type="checkbox"/> | Secured \$5.5 million from NRCS for land, permitting, design, const. and mitigation (7/2016) |
| <input checked="" type="checkbox"/> | Secured \$5.0 million from NRCS for lake bed preparation and reservoir construction (6/2017) | |